


PROPOSED TIMELINE FOR 2020 COMPREHENSIVE PLAN UPDATE



TIMELINE DETAILS

DATE	MILESTONE	NOTES
July 12, 2017	Project Start	Town Board meets in its work session with staff to review tentative timeline <i>(completed)</i>
Sep. 6, 2017	Committee Selection	Committee members identified
Sep. 26, 2017	Committee Mtg. #1	Kick off meeting, Committee duties
Oct. 24, 2017	Committee Mtg. #2	Background, training, and project goals
Nov. 2017	Public Info Meeting Date TB	First public information meeting to gather comments for committee's use
Nov. 28, 2017	Committee Mtg. #3	Begin recommendation process
Jan. - Mar. 2018	Data Collection	Staff to work with consultants and review infrastructure data and present to committee
April - Oct. 2018	Prepare First Draft Plan	(Staff)
Nov. 2018	Draft Plan to Public	Make Draft available to public via website
Jan. 2019	Start SEQR/Finalize Plan	Review public comments Final thoughts from committee Determine Draft to be complete
April 2019	Address SEQR Comments	(Staff)
June 2019	Adopt final Comp Plan	(Town Board)

GENERAL NOTES:

This document provides a tentative project timeline for the Town of Penfield's next comprehensive plan. The project is proposed to be staff led with assistance and/or input from consultants as needed for topics of traffic, drainage, sanitary sewers, planning, and other infrastructure and environmental matters.

Potential topics for discussion and review include, but are not limited to:

Residential, commercial, and recreation properties; status/progress of Mixed Use District; infrastructure; multi-modal connectivity; sustainability; aging in place for elders; medical services; schools; rezoning opportunities; new zoning districts.